

Title: Quantitative JPL Software Estimation Models for Cost, Size, and Defect Prediction
Topic: Cross-Cutting Themes
Author and Organization: Jairus Hihn - 311H
Coauthor(s): Dr. Jairus M. Hihn, John D. Powell, Karen T. Lum, Carmen Mikulski, Bill Decker

Abstract:

Recently the Software Quality Improvement (SQI) Project has been formed to achieve and sustain excellence in software engineering at JPL to enable mission success. It will enable and promote software best practices, and leverage JPL experience in software engineering in support of major software projects, throughout the entire software life-cycle. The goal of the SQI Project is to establish an operational software improvement program that results in the continuous measurable improvement of software quality at JPL. Its objectives include improving cost and schedule predictability, improving the quality of mission-critical software, reducing software defect rates during testing and operations, increasing software development productivity, promoting software reuse, and reducing project start-up time. This presentation will focus on the results of SQI's Measurement and Benchmarking activities to develop quantitative cost, size, and defect estimation models based on the analysis of JPL data.

In support of the SQI project, we are validating and calibrating commercial parametric tools such as COCOMO, SEER-SEM and Price S as well as developing our own models. There is a major focus on developing a JPL version of the COQUALMO model to provide defect introduction and removal estimates as part of our cost estimation activities. As a result of integrating our cost databases and engaging in an extensive data collection activity over the next few years it has also become possible to analyze the historical datasets for trends in software development cost, productivity rates, as well as some schedule and quality-related metrics. In this paper we will summarize our activities as well as the software trends and their impact on the cost of developing flight and ground software.

The estimation model architecture describes the relationships between the various models that are under development. These models include: 1 Parametric SW cost models COCOMO II & SEER-SEM calibrated to the JPL environment for flight and ground software 2. JPL SW Defect Rate & Prediction models. 3. Effort decomposition tables that map the cost estimate into activities, lifecycle phases, and JPL's standard WBS 4. Experimental cost models for Fault Protection and MDS Software

The presentation will provide a brief overview of the SQI measurement program as well as describe each of these models and how they are currently being used in supporting JPL project, task and software managers to estimate and plan future software systems and subsystems.

JPL IT Symposium 2002



JPL



Quantitative Software Models for the Estimation of Cost, Size, and Defects

Dr. Jairus M. Hihn

Larry Bright

Bill Decker

Karen Lum

Carmen Mikulski

John Powell

JPL IT Symposium 2002

November 4, 2002




The JPL S&T Project



Process & Product Definition

*Capture, define, and refine
repeatable processes
and a set of engineering practices
for project use*



Measurement & Benchmarking

*Provide measurement infrastructure for
projects,
conduct empirical analysis, and package
experiences for future use*

SQL Project Engineering

*Provide overall technical infrastructure
and work element integration*

Software Engineering Technology Infusion

*Identify, evaluate,
and support software tools and techniques
to facilitate process and product
improvement*



Deployment

*Infuse practices into project use;
provide training, products, mentoring
and consulting for projects*





SQI Measurement & Benchmarking



The main objective of the SQI Measurement Program is to provide the basis for a quantitatively based software management approach

- Define models and measures
- Create an infrastructure
- Provide consulting and support
- Produce Handbooks & Training



Approach to Models & Measures



- Cost estimation and planning
 - Help develop total cost and schedule
 - Help plan internal project activities and phases
- Quality planning and assessment
 - Help predict and assess the quality of products
- Management tracking
 - Help managers plan and monitor detailed activities
 - Help managers assess risks during project execution
- Guiding improvement
 - Help JPL assess the overall effectiveness of software processes



Background



Existing Databases (190 data records)

- **1986 – 1989: NASA Software Cost Database and Model**
 - 100 Ground and 20 Flight data points at subsystem level collected after completion
- **1989 – 1993: SORCE/SSORCE Software Cost Database**
 - 49 data at points at assembly level, collected at time of delivery
- **1990 –1998: TMOD Software Cost Database**
 - Over 15 Upgrade Tasks with planned and actuals at assembly level
 - Contains breakdown by lifecycle phase and activity
- **2001-future: JPL wide Software Cost Database**

SW Model Architecture




Figure 1 : Overall Cost Quality Modeling Effort




Model Validation



- **Evaluated COCOMO II (Post Architecture), SEER-SEM, and PRICE S “out of the box”, i.e. without calibration**
 - On average >50% of projects predicted within 30% of actual
 - Flight software was better predicted than ground software
- **Also evaluated SEER-SEM using the knowledge base default settings only – no parameter inputs**
 - Did not predict well
 - Not recommended for the JPL environment
- **With more data, a calibration is expected to improve model performance further**




Actual Use of Cost Model Estimates






Average Software Size






Productivity vs. Effort/Schedule






Effort vs. Size






Defect Percentages by Category






Average Defects per Work Month





Defect by Work Months per Schedule Month





In Summary



The main objective of the SQI Measurement Program is to provide the basis for a quantitatively based software management approach

We are available to provide cost estimation and measurement support

Look on **<http://software>** for quarterly reports on baseline software engineering models you can use to help with

- Cost Estimation & Planning

- Quality Assessment & Planning