



# **Spiral Model of Software Development at JPL**



A presentation for the SBIRS Program Office  
by Douglas Hughes  
([Douglas.Hughes@jpl.nasa.gov](mailto:Douglas.Hughes@jpl.nasa.gov))  
December 5, 2002





# Agenda

- Introduction
- JPL Project Architecture
- Spiral Model
- Risk Management
- Testing
- Configuration Management
- Collaborative Environment
- Measuring Progress
- ISO 9001 and Quality
- Voyager 1 & 2, Galileo & Deep Space Network
- Factors for Success



# Introduction

- This is being presented as an overview of an area of interest and not a detailed tutorial.
- We hope to show how JPL's software development organization is a worthy partner and welcome collaborator for the SPO based on its quality product delivery system and directly related successful flight projects.
- JPL acknowledges the good work done in the by and for:
  - **SEI JPO in the area of the Spiral Model**
  - **USAF Software Technology Support Center**
- JPL recognizes the challenges of SBIRS LOW and shares the goals of the SPO.



# Spiral Model Definition

“The spiral development model is a **risk-driven process model generator**. It is used to guide multi-stakeholder concurrent engineering of software-intensive systems. It has two main distinguishing features. One is a **cyclic** approach for incrementally growing a system's degree of definition and implementation while decreasing its degree of risk. The other is a set of **anchor point milestones** for ensuring stakeholder commitment to feasible and mutually satisfactory system solutions.”

Dr. Barry W. Boehm



# JPL Project Architecture

- JPL Project Architecture provides a solid structure for software development to transform the architecture into the correct implementation.
- The JPL Software Development process conforms to the JPL Project Architecture
  - **JPL Official Requirement document (JPL D-23713) describes the process**
  - **Fully compatible with the Spiral Development Model**



# More Definitions

- Risk
  - **Risk are situations or possible events that can cause a project to fail to meet its goals.**
- Process model generator
  - **A process model answers two main questions.**
    - What should be done next?
    - For how long should it continue?
- Cyclic
  - **See the spiral model diagram!**
- Anchor point milestones
  - **Life Cycle Objectives (LCO)**
  - **Life Cycle Architecture (LCA)**
  - **Initial Operational Capability (IOC)**



# Still More Definitions

- Life Cycle Objectives (LCO)
  - **The system boundary represented by the set of decisions on what shall and shall not be included in the system to be developed.**
- Life Cycle Architecture (LCA)
  - **Definitions of the system, components, interfaces, configurations and constraints.**
- Initial Operational Capability (IOC)
  - **The first time the users will see a functioning system.**



## **Documentation of LCO & LCA Milestones**

- Operational Concept
- System Requirements
- System and Software Architecture
- Life-Cycle Plan
- Feasibility Rationale






# Successful Spiral Characteristics

For *each* cycle...consideration for the main cycle elements

- ☐ Critical-stakeholder objectives and constraints
- ☐ Product and process alternatives
- ☐ Risk identification and resolution
- ☐ Stakeholder review
- ☐ Commitment to proceed

This is but one of the six “Spiral Invariants” described by Dr. Barry Boehm.

# Spiral Model Diagram





# Risk Management

- SPO and JPL work together to create risk management plan and implement it
  - **JPL official Risk Management requirement document may be a good place to start**
  - **MDA has risk management plan**
  - **USAF STSC has additional resources**
  - **DoD Risk Management Studies**
- The Spiral Model can only work with continuous risk management



# Testing

- Testing *is not* the last line of defense and it *is not* the only line of defense.
- Testing *is* an integrated element of the Spiral Model and is present at several stages.
- Spiral Model is designed so that the testing level of effort is driven by risk considerations.
- Project Test Plan collaboratively produced by SPO and JPL.



# Configuration Management

- Configuration Management System (CMS), based on a project CM plan, is established in formulation phase of project and maintained until project is terminated.
- All software in CMS
  - **Prototype**
  - **Source**
  - **Utilities**
  - **Scripts**
  - **COTS**
  - **GOTS**
- *No* private copies



# Collaborative Environment

- Focus on ease of use with measurable productivity gain
- Electronic libraries for all documentation
  - **Secure Web access for stakeholders**
- E-mail repository
  - **Contains the context for many decisions**
  - **Helps to facilitate knowledge capture**
- Secure instant messaging
  - **Builds communities of practice**
  - **Non-intrusive**
- Video-conferencing and shared applications as needed
- Co-location at JPL



# Measuring Progress

- Earned Value Management (EVM)
  - **Common definition from**
    - NASA definition
    - DoD definition
- Common performance metrics tailored to the Spiral Model and the system
- Reports accessible to all




# ISO 9001 and Quality

- JPL is the first federally funded research and development center to be certified to the ISO 9001-2000 standard.
  - **ISO 9000 is a series of standards that help organizations define and maintain a quality system (JPL calls this the Product Delivery System).**
    - It requires us to document how we do our work and then follow our own instructions.
- JPL's Quality Policy
  - **JPL will deliver products that meet or exceed customer expectations, while reducing (Spiral) cycle time and cost.**




# Voyager 1 & 2

- Launched in 1977 to take the “Grand Tour”
- Software upgrades (uploaded in flight) greatly extended the mission
- Planned to continue to operate and send back valuable data until at least the year 2020




# Galileo

- Launched in 1989
- Complex spacecraft (plus descent probe) with 6-year flight path
- Major booster change during design phase
- 16-foot hi-gain antenna failed to deploy but new flight and ground software developed (plus DSN upgrades) resulted in science data downlinked through low-gain antennas



# Deep Space Network

- Established in 1958
- 3 Facilities
  - **Madrid**
  - **Goldstone**
  - **Canberra**
- 25 years of continuous service to Voyager 1 & 2
- Now serving 11 deep space missions
- History of successful h/w and s/w system upgrades





# Factors for Success

- Support for the Spiral Model starts at the top
- It is a documented requirement of the project
  - **Project Implementation Plan**
  - **System Requirements**
  - **System & Software Architecture**
  - **Lifecycle Plan**
- Education and training on the Spiral Model is available to all and is part of the job
- No backsliding tolerated
  - **No Waterfall**
  - **No Code and Fix**