



*Mars Exploration Rover*

## **MER Flight System Status**

Athena Science Team/MER PSG Meeting - June 2002

**J. Matijevic**

**6/10/02**



# Outline



## *Mars Exploration Rover*


- **System Overview**
  - **Launch/Cruise**
  - **EDL (Entry, Descent and Landing)**
  - **Egress**
  - **Surface**
- **What's new...**
  - **Subsystems :**
    - **Ti tanks**
    - **DIMES (Descent Image Motion Estimation System)**
    - **Solar Arrays**
    - **Thermal (no LHP (loop heat pipe))**
    - **Telecom (one Petal Low Gain Antenna (PLGA))**
  - **Software**
- **Surface Operation**
- **ATLO (Assembly Test and Launch Operations)**
- **Schedule to ship (follow the vehicles)**



# Launch



## Mars Exploration Rover



Delta II 7925

Delta II 7925H

FS Status - PSG 6/02


- **MER-A**
  - Launch period : 5/30/03 - 6/16/03
  - Launch vehicle : Delta II 7925
  - Arrival date : 1/4/04
  - Arrival + 90 sols : 4/6/04
- **MER-B**
  - Launch period : 6/25/03 - 7/12/03
  - Launch vehicle : Delta II 7925H
  - Arrival date : 1/25/04
  - Arrival + 90 sols : 4/27/04



# Separation

JPL

## Mars Exploration Rover






# MER Configuration

JPL

Mars Exploration Rover






# MER Configuration

JPL

*Mars Exploration Rover*





# Cruise



## Mars Exploration Rover

- **Cruise Phase**
  - **Post-Launch Spacecraft Checkout / Calibration**
  - **Trajectory Correction Maneuvers (TCMs)**
    - TCM-1 (L + 15 days), TCM-2 (L + ~60 days), TCM-3 (E - ~60 days)
      - › TCM-2 and TCM-3 timing may be adjusted to better fit within Cruise Phase activity timeline.
  - **Science / Instrument Checkout**
    - Reference (dark-field) images for cameras (Pancam, MI, Hazcams, and Navcams), reference spectra for APXS/Mössbauer/Mini-TES, plus engineering health data (in early and late cruise).
  - **ACS / Navigation Calibration and Characterization and  $\Delta$ VLBI performance tests.**
    - Tests to calibrate non-gravitational trajectory perturbations due to ACS events (e.g. spacecraft turns) in early cruise.
    - Tests of acquisition of complementary navigation data type ( $\Delta$ DOR) in early cruise and late cruise.
  - **EDL M-FSK Tone Tests**
    - Telecom tests performed in early cruise (near Earth) and again in late cruise (larger Earth range).
  - **Spacecraft Attitude Adjustments to Maintain Earth/Sun Pointing**
    - Performed periodically (10-15 times) throughout the Cruise and Approach Phases.



# Approach



*Mars Exploration Rover*

- **Approach Phase (begins at Entry - 45 days)**
  - **Trajectory Correction Maneuvers (TCMs)**
    - **TCM-4 (E+ ~10 days), TCM-5 (E - 12 hours)**
      - › **TCM-4 and TCM-5 timing may be adjusted to improve delivery accuracy or mission robustness.**
- **EDL preparation**
  - **Generate, validate and load communication windows through the mission**
  - **Load pre-tested, pre-validated airbag pre-heat sequences**
  - **Load pre-tested, pre-validated nominal sequences for Sol 1-5**
  - **Initiate EDL behavior**
  - **EDL parameter updates**
  - **Turn to Entry**
  - **HRS venting**
  - **Cruise stage separation**





# MER EDL Timeline

JPL

## Mars Exploration Rover

X-band DTE

- Entry Turn Starts: E - 70 min. Turn completed by E - 50 min. HRS Freon venting.
- Cruise Stage Separation: E - 15 min
- Entry: E - 0 s, L - 347s (348), 128 km, 5.4 km/s wrt atmos.,  $\gamma = -11.5^\circ$  inertial,  $-12^\circ$  relative
- Peak Heating E + 102s (101). Peak Deceleration E+122s (122), 6.2 (6.3) earth g
- Parachute Deployment: E+242s (245), L-105s (103), 8.4 km, 423 m/s (419) wrt atmos.
- Heatshield Separation: E+262s (265), L-85s (83)

Landing at  
-1.3 km

Nominal Times  
and States

Landing Times (Mars  
local solar time)  
MER-A: ~2:00 PM  
MER-B: ~1:15 PM  
Earthset: ~3:30 PM

UHF to MGS

[X-band DTE Backup]

- Lander Separation: E+272s (275), L-75s (73)
- Bridle Descent Complete: E+282s (285), L-65s (63)
- Radar Ground Acquisition: E+311s (309), L- 36s (39), 2.4 km above ground
- Start Airbag Inflation: E+339s (340), L-8s (8)
- Rocket Firing: E+341s (342), L-6s (6), 115m (110), 72m/s (71)
- Bridle Cut: E+344s (345), L-3s (3), 15 m
- Landing: E+347s (348)

• Bounces. Rolls Up to 1 km

• Roll Stop: Landing + 5 min

X-band DTE

• Airbags Retracted: L+66 min

• Petals & SA Opened: L+96 min

Approach Phase

EDL Phase

FS Status - PSG 6/02

JRM- 9




# Impact to Egress Activities


**JPL**

**Mars Exploration Rover**

**Airbag Retraction / Petal  
Deploy / Egress Aid Deploy**




**Sol 1 - Solar Array Deploy  
PMA Deploy & Imaging  
HGA Deploy**




**Sol 2-4  
Petal / Airbag Adjustments  
Pancam/Mini-TES**


**Lift Rover / Lock  
Rockers**



**Deploy  
Rockers**



**Lower Lift  
Mechanism &  
Deploy Bogies**



**Sol 4-5**

**Drive Petals to final  
Configuration**



**Release Middle Wheels &  
Fire 3rd Cable Cutter**

**Turn in Place    Drive Off Lander Deck**






# Lander Stowed

JPL

*Mars Exploration Rover*






# Lander Deployed



## Mars Exploration Rover






# Rover Before Deployment

JPL

*Mars Exploration Rover*






# Rover Deployed

JPL

*Mars Exploration Rover*






# Rover WEB Cut Away

**JPL**

*Mars Exploration Rover*





# Changes Since Last PSG



## *Mars Exploration Rover*

- **Cruise Stage**
  - **Titanium vs. Composite propulsion tanks**
  - **Released mass margin for fuel for TCM1 targeting of landing site(s)**
- **Lander**
  - **Removed redundant radar**
  - **Retained only one (of 4) landed patch antennas (on base petal)**
  - **Added 3 egress aids**
  - **Added DIMES (proposed) to determine sustained horizontal wind factor**
- **Rover**
  - **Pancam cal target to -X solar panel and UHF antenna (monopole) on RED**
  - **Redesigned WEB structure providing standoff of electronics from walls**
  - **Removed LHP, reducing X-band xmit from 4hr to 3hr per sol**
  - **Changed solar array vendor, resulting in reduction from 34 to 30 strings**
  - **Removed Suncam; rely on Pancam for sun direction determination**
  - **Added redundant SSPA**
  - **Added 2RHUs to the REM**





## Changes Since Last PSG (cont'd)



*Mars Exploration Rover*


- **Software:**
  - **Detailed surface system elements:**
    - Modules defined for operating mobility and payload including cameras and motors
    - System components handling commands, telemetry, sequence control, communication, fault protection, mission and configuration phase transitions and task intercommunication
    - (Several) releases of command and telemetry dictionaries and definition of data products
    - System components handling switches, pyros, time, wakeup and shutdown
  - **Detailed other phase elements:**
    - ACS, TCMs, cruise fault protection, EDL, deployments
- **Established testbed**
- **Began ATLO**



# Example Baseline Reference Mission

JPL

Mars Exploration Rover







# Surface Operation



*Mars Exploration Rover*

- **Automatic Actions:**

- Sun illuminates solar panels, energy either charges battery, is used by elements of the flight system (motors, electronics, etc.) or is shunted.
- Battery charged/discharged based on voltage of the main bus
  - Batteries taken off-line when voltage drops below threshold
- Thermal switch connects battery/RHU assembly to radiator
- Thermostats control resistive heating of battery, REM, miniTES
- WEB traps internal electronic energy; reflects external light/heat

- **Autonomous Activities:**

- Wakeup each sol when solar panel produces sufficient current
  - Wakeup on alarm clock set prior to shutdown by software or command
- Stay awake a few hours to receive/execute commands, transmit telemetry
  - Stay awake long enough to build up a thermal mass in REM (~ 3hrs)
  - Stay awake, at night, to perform UHF session
  - Stay awake to perform preparation for/commanded observation



## Surface Operation (cont'd)



*Mars Exploration Rover*

- **Autonomous Activities (cont'd)**
  - **Execute sequence commands and collect telemetry**
    - **Commands generate data products and housekeeping data (EH&A)**
      - › **Data products include :**
        - » **images, spectra, motor operation, from payload operation**
        - » **power, thermal, memory dumps, tables, parameters from engineering**
      - › **EH&A sample sensor channels, component states, software parameters**
    - **Commands executed in sequence engines**
      - › **Potentially one (or more) dedicated to mobility, PMA, IDD**
      - › **Sequence control, wakeups/shutdowns and communication controlled in master/submaster sequences.**
  - **Resolve resource contention**
    - **Driving/steering locks out other motor operation**
    - **Can operate HGA, PMA, IDD; HGA, PMA, RAT together**
    - **Can operate PMA for Pancam or PMA for MiniTES**
    - **Images captured from one camera pair at a time**



## Surface Operation (cont'd)



*Mars Exploration Rover*

- **Autonomous Activities (cont'd)**
  - **Check for fault conditions**
    - **Errors in a sequence terminates that sequence activity (mobility, PMA, IDD)**
    - **Overheating, battery off-line terminate all sequences and triggers low power state**
  - **Return from low power state**
    - **Allow battery(ies) to recharge and wakeup late next sol to allow ground to initiate recovery actions**
  - **Coordinate actions:**
    - **Track with HGA to perform X-band transmission**
    - **Acquire sun direction, update attitude and position**
    - **Drive/steer the rover**
    - **Deploy/stow the IDD; acquire MI set; operate RAT**
    - **Acquire image or miniTES panoramas; Spot for sky/terrain observation**



## Surface Operation (cont'd)



*Mars Exploration Rover*

- **Perform sequenced activities/behaviors:**
  - **Drive safely from point A to point B**
    - Determine attitude and position along the way
    - Determine hazards and plan a path to avoid hazards
    - Collect history data along the way
  - **Deploy instrument on a target**
    - Execute coordinated motion to unstow, rotate instrument in place, deploy
    - Move, rotate and re-deploy new instrument; stow
  - **Acquire images/miniTES spectra**
    - Plan PMA motion path around hardstop
    - Execute image/spectra acquisition over commanded range
  - **Perform X-band transmission with HGA**
    - Warm HGA actuators as necessary
    - Warm PMA actuators as necessary and then acquire sun direction
    - Calibrate HGA at hardstop, slew then track
    - Flip to continue track around hardstop
    - Fill during track through PMA



# Constraints for Surface Operation



## Mars Exploration Rover

Resources Available:	Constraints:
Comm Opportunities	DSN Antenna coverage UHF passes and latency Energy/Data capabilities 25-8Mb/hr (70m) 5-18Whr/Mb
Energy Available	( $\tau=0.5$ ) 90% of 890-580Whr (Gusev MERA) 90% of 820-590Whr (Hematite MERB)
Energy Required for Component Survival	( $\tau=0.2$ ) 390-450Whr (Gusev MERA) 410-450Whr (Hematite MERB)
Energy Available for Nighttime Operations	70% of 400Whr in batteries or 310Whr 135-90Whr remains after engineering
Data Stored	128MB available; 13-0.1MB/sol (e.g., 13MB/Pancam panorama 3MB/drive, 2MB/spot measurement 0.1MB/in situ )
Data required for next sol of operation (i.e., critical data)	0-25Mb (drive)





## Constraints for Surface Operation (cont'd)



### Mars Exploration Rover

<b>Resources Available:</b>	<b>Constraints:</b>
<b>Pre-heating predictions</b>	<b>0-50Whr (1hr)</b>
	<b>some times are restricted</b>
<b>System Health and Status:</b>	<b>Event report from flight software</b>
<b>Movements Possible:</b>	
<b>terrain constraints on driving</b>	<b>soil sinkage : 1cm of sinkage yields 4% error in distance measured</b>
	<b>slope slippage : 15deg of side slope yields 30% cross slip</b>
	<b>rock coverage : 10% coverage yields 13% added distance</b>
<b>Position and Orientation possible with the vehicle</b>	<b>10% error per distance traveled</b>
	<b>collision avoidance</b>
	<b>tilt restriction</b>
<b>Work envelope for IDD</b>	<b>Irregular workspace</b>
	<b>special positions for force application</b>
<b>Fields of view</b>	<b>Vehicle component obscuration</b>
	<b>Sun intrusion</b>
	<b>Shadowing</b>



# Tool set for Constraint Management



*Mars Exploration Rover*


- **Constraints embodied in models:**
  - **APGEN for resources**
  - **Power, Thermal detailed models**
  - **RSVP for geometry**
- **Flight rules :**
  - **Heating times**
  - **Simultaneous operations allowed**
  - **Simultaneous operation constraints**
    - **MiniTES and RAT**
    - **Moessbauer and HGA (possible)**



## Rover on lander in ATLO

**JPL**

*Mars Exploration Rover*






# WEB in ATLO

**JPL**

*Mars Exploration Rover*





# Rover Stowed in Lander

**JPL**

*Mars Exploration Rover*






# Lander Stowed in Backshell

**JPL**

*Mars Exploration Rover*





# Vehicles



## *Mars Exploration Rover*


- **4 vehicles build during MER program**
  - **MERA, MERB are the flight rovers**
  - **SSTB, the Surface System Testbed, is a mobile rover accommodating models of the ‘appendages’ : PMA, HGA, IDD, LGA**
    - **Primarily used in ISIL test area for integrated payload and engineering tests**
    - **Main training vehicle for ORTs**
  - **SSTB-lite is a mobile rover with Hazcams and (possibly) a mast with a movable Navcam pair**
    - **Primarily used for navigation and mobility testing in ISIL test area and field tests**
    - **Additional training vehicle particularly used in dual mission ORTs**
- **Other testbeds**
  - **CETB, cruise/EDL testbed, is a rack-mounted system for software test and verification**
  - **FSWTB, flight software testbed, is a rack-mounted system for software development**



# Post-ship Testbed Schedule

JPL

## Mars Exploration Rover









# Integrated Release Schedule

JPL

## Mars Exploration Rover



HW Activity



Test Activity



Development Activity



Operations Activity

P = Preliminary Delivery of GDS to to FSW

R = Release To Testbed

A = ATLO Delivery



**JPL**

*Mars Exploration Rover*


**BACKUP**



# Launch Phase Activities

JPL

## Mars Exploration Rover






# Mission Plan



## Mars Exploration Rover





# MER System

JPL

## Mars Exploration Rover

